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CECIL LUE-HING
Director of Research & Development

Mr. Rob Sulski
Chicago Area Region
Field Operations Section
Illinois Environmental

Protection Agency
1701 First Avenue
Maywood, Illinois 60153

Dear Mr. Sulski:

Subject: Progress Report for the 103rd and Doty
Closure Plan for June 1992

This letter transmits information and data for the month
of June 1992 on the closure plan for the 103rd and Doty site.

Total amount of sludge delivered to the Doty site in June
was 5,666 dry tons.

Total precipitation recorded at the site in June was 2.25
inches.

The District's monthly engineering report for June sum-
marizing work activities and approximate percentage completion
is presented in Table 1 for Phase II and Table 2 for Phase
ill. Phase II was completed in June, and Phase III construc-
tion began during the last week of May. Overall completion of
Phase III, as of the end of June, was 55 percent.
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METROPOLITAN WATER RECLAMATION DISTRICT OF GREATER CHICAGO

TABLE 1

CONTRACT NO. 90-211-2P
CONTINUING LANDFILL CLOSURE PLAN

PHASE 2
103RD ST. AND DOTY AVE.

MONTH: June 1992 OVERALL COMPLETE:

ITEM

Sludge Drying

Sludge to fill

Subgrade
Preparation

Clay Capping

Sludge Cover
For Seeding

Seeding

Cleaning Exist
6" Pipe.

DESCRIPTION/LOCATION

North Area
South Area

North Area
South Area

North Area
South Area

North Area:
1st lift of clay (8")
2nd 1 ift of clay ( 16" )
3rd lift of clay (24")
South Area:
1st 1 ift of clay (8" )
2nd lift of clay (16")
3rd lift of clay (24")

North Area
South Area

North Area:
Seedbed preparation
Sowing seed
Mulching
South Area:
Seedbed preparation
Sowing seed
Mulching

Between existing ditch
and pond (approx. 200')

COMPLETE(APP. )

100$
100$

10054
100$

10 Of,
1009fa

10095
10 Of,
100?b

10 Of,
100$
100$

100$
100$

f

100$

Deleted



METROPOLITAN WATER RECLAMATION DISTRICT OF GREATER CHICAGO

TABLE 2

STATUS REPORT
Contract No. 91-217-2P

Continuing Landfill Closure Plan
PhaseS

103rd Street and Doty Avenue

MONTH: JUNE 1992 OVERALL COMPLETE: 55$

ITEM
SLUDGE
DRYING &
GRADING

SUBGRADE
PREPARATION

2 FOOT
CLAY CAPPING

1FOOT
SLUDGE
COVERING

SEEDING

DITCH

DRAW OFF BOX

SEWER

DESCRIPTION / LOCATION
PHASE A
PHASED
PHASE C
PHASED
PHASE A
PHASES
PHASE C
PHASED
PHASE A
PHASES
PHASE C
PHASED
PHASE A
PHASES
PHASE C
PHASED
BED PREPARATION
SEEDING
MULCHING
EXCAVATION
CLAY CAPPING
RIPRAP
CONRETEWORK
METAL WORK
10" DIP INSTALLATION

COMPLETE (APP.)

100%
30/S
70%
90%

100%
30*
70#
90%

100$
30%
70%
90%
70%

0%

0%
0%

0%

0%

0%

0%


